


BEYOND THE FORECAST

Predictive Analytics in Programme Delivery — Promise Versus Reality

A Practitioner's Perspective on Why Forecasting Fails Where It Matters Most



Giovanni Leonardi

December 2005

Predictive Analytics in Programme Delivery – Promise Versus Reality

Programme · No. 38

Originally written December 2005 | Re-edited and re-rendered for the WhereBeyond Edition, 2025

“We build ever more sophisticated models to tell us what is coming, while leaving untouched the decision-making structures that will determine whether we do anything about it.”

1. The Allure of Prediction

There is something deeply seductive about the idea that we can predict the future of a complex programme. The promise is straightforward: gather enough data from past projects, apply the right statistical techniques, and the trajectory of the current initiative becomes visible – its risks quantifiable, its completion date calculable, its cost estimable within known bounds. The appeal to senior leaders is obvious. In a world of ambiguity, prediction offers the appearance of control.

The tools have improved considerably over the past decade. Earned value management has moved from defence contracting into the mainstream. Monte Carlo simulation is no longer confined to specialist risk teams. Organisations are investing in project management offices with analytical capability, building repositories of historical data, and purchasing software that promises to turn that data into foresight.

And yet, the track record of large programme delivery has not noticeably improved. Programmes continue to overrun, to underdeliver, to surprise their sponsors with problems that were, in retrospect, visible long before they became crises. If the analytics are getting better, why are the outcomes not?

The answer, in my experience, lies not in the quality of the models but in the nature of what is being modelled – and in the organisational systems that surround the act of prediction.

2. The Problem with Historical Data

Predictive analytics in programme delivery rests on a foundational assumption: that the past is a reliable guide to the future. In stable, repetitive environments – manufacturing, logistics, routine IT operations – this assumption holds reasonably well. The same process, repeated hundreds of times, generates data that genuinely predicts how the next iteration will behave.

But complex programmes are not repetitive processes. Each one is, to a significant degree, unique. The combination of stakeholders, technology, organisational context, regulatory environment, and political dynamics that shapes a major transformation programme has never occurred before and will never occur again in quite the same configuration. Historical data from previous programmes can suggest broad patterns – that integration phases tend to be underestimated, that stakeholder resistance peaks at certain points –

but it cannot predict the specific failure modes of this particular programme in this particular organisation at this particular moment.

The danger is that the precision of the analytical output disguises the imprecision of the inputs. A Monte Carlo simulation that produces a probability distribution with two decimal places of accuracy creates an impression of scientific rigour. But if the underlying estimates were shaped by optimism bias, if the risk register omits the three most likely failure modes because they are politically sensitive, if the historical data comes from programmes that were fundamentally different in character, then the output is precise nonsense — a confident answer to the wrong question.

Precision in the output does not compensate for bias in the inputs. The most sophisticated model in the world cannot correct for a risk register that has been politically sanitised before the data ever reaches the analyst.

3. Why Organisations Invest Anyway

If predictive analytics in programme delivery so often fails to deliver on its promise, why do organisations continue to invest in it? The answer reveals something important about the function that prediction actually serves in organisational life.

Prediction, in most organisations, is not primarily a decision-support tool. It is a legitimacy mechanism. A programme that can present a sophisticated earned value analysis, a detailed risk-adjusted forecast, and a Monte Carlo probability distribution is a programme that looks well-managed. It has the appearance of rigour. It satisfies the governance requirements. It gives the programme board something to review and approve.

None of this is necessarily connected to whether the prediction is accurate, or whether it will be acted upon if it suggests the programme is in trouble. The prediction serves its organisational purpose simply by existing — by demonstrating that the right processes are in place, that the programme is being run "professionally."

This is not cynicism. The people involved — the analysts, the programme managers, the PMO staff — typically believe in what they are doing. They genuinely want the forecasts to be useful. But the organisational system within which they operate has its own logic, and that logic rewards the production of forecasts far more than it rewards the uncomfortable act of taking them seriously.

4. The Structural Forces That Sustain the Gap

Several structural forces conspire to maintain the distance between analytical promise and decision-making reality in programme delivery.

Optimism is baked into the business case. Most programmes are approved on the basis of a business case that was, consciously or unconsciously, constructed to secure funding. The benefits are stated at the upper end of reasonable estimates; the costs and timescales at the lower end. Once the programme is approved, every subsequent forecast is measured against these original figures. The predictive model inherits the optimism of the business case, and any analyst who challenges it is, in effect, challenging the decision to

fund the programme in the first place.

The forecasting cycle rewards stability, not accuracy. Programme boards want to see a stable forecast — one that moves in small, predictable increments from one reporting period to the next. A sudden revision, even if it more accurately reflects reality, creates alarm. Analysts learn quickly that a forecast that changes too dramatically will be sent back for "review" — which, in practice, means adjustment until it looks less alarming. Over time, the forecast converges not on reality but on what the governance system will accept.

Accountability flows upward but information flows downward. The people closest to the work — team leads, technical architects, workstream managers — typically have the most accurate picture of progress and risk. But the reporting structures require their assessments to be summarised, aggregated, and filtered before they reach decision-makers. At each layer, uncomfortable detail is smoothed. The analyst at the top of the chain receives data that has already been processed through several layers of organisational optimism.

Predictive models do not account for political risk. The most common causes of programme failure — loss of executive sponsorship, reorganisation of the host department, shifting ministerial or board-level priorities, key personnel departures — are not the kinds of risks that appear in a Monte Carlo simulation. They are political risks, and they operate outside the quantitative frameworks that predictive analytics relies upon. A model that ignores them is, at best, predicting the programme's trajectory in a world where the most important variables are held constant. That world does not exist.

5. What the Experience Actually Reveals

The pattern I have observed across programmes and sectors is not that predictive analytics is useless. It is that its value lies in a different place than most organisations look for it.

The real value of analytical work in programme delivery is not in the headline forecast — the predicted completion date or the cost-at-completion figure. These are almost always wrong in practice, and organisations that plan around them with high confidence are setting themselves up for unpleasant surprises.

The value lies in the process of analysis itself — in the conversations it forces, the assumptions it surfaces, the questions it raises. A well-constructed earned value analysis is useful not because it accurately predicts the end date, but because it reveals where the programme is burning through contingency, which workstreams are diverging from plan, and where the assumptions behind the original estimate have already been invalidated. These are diagnostic insights, not predictive ones. They tell you where to look, not what will happen.

The most effective programme leaders I have worked with treat analytical outputs as diagnostic tools rather than crystal balls. They use forecasts to provoke challenge, to identify the conversations that need to happen, to create the evidential basis for difficult decisions about scope, resources, or continuation. They do not use them to reassure governance boards that everything is on track.

The value of predictive analytics in programme delivery is diagnostic, not prophetic. A forecast that provokes the right conversation has done its job, even if the numbers it contains are wrong.

6. The Conversation We Are Not Having

The deeper issue, which the enthusiasm for predictive analytics tends to obscure, is that most organisations are not structured to respond to predictions even when they are accurate. A forecast that says the programme will overrun by forty per cent is only useful if the organisation has the governance mechanisms, the decision-making authority, and the political willingness to act on it. In most cases, it does not.

The result is a peculiar organisational pattern: enormous investment in the production of forecasts, and almost no investment in the organisational capacity to respond to them. We build ever more sophisticated models to tell us what is coming, while leaving untouched the decision-making structures that will determine whether we do anything about it.

This is the conversation that the profession needs to have. Not "how do we build better models?" but "how do we build organisations that can hear what the models are telling them?" Until that question is addressed, predictive analytics in programme delivery will continue to deliver precisely what it has always delivered: the comforting appearance of foresight, without the uncomfortable reality of action.