


BEYOND CONTRACTUAL TRANSFER

The Knowledge Transfer Clause That Transfers Nothing

Why capability promises disappear between contract signature and operational handover



Giovanni Leonardi

September 2007

Contents

1. Executive Summary	3
2. The Handover That Never Arrives	3
3. A Promise Made in the Wrong Currency	4
4. The Bargain Beneath the Bargain	5
5. The Client's Capacity to Receive	5
6. What Actually Has to Cross the Boundary	6
7. The Strongest Objection	7
8. The Point at Which Transfer Becomes Real	7
9. When Sign-Off Becomes Theatre	8
10. The Economics of Dependency	9
11. The Contract Is a Boundary Condition	9
12. The Test After the Advisers Leave	10

The Knowledge Transfer Clause That Transfers Nothing

Transformation · No. 152

Originally written September 2007 | Re-edited and re-rendered for the WhereBeyond Edition, 2025

“Knowledge does not move because a contract says it should; it moves when work, authority and consequence are deliberately transferred together.”

1. Executive Summary

An eighteen-month transformation can reach its final quarter with the new processes documented, the system configured and every knowledge-transfer deliverable marked green—yet leave the permanent team unable to operate without the advisers who built it. This is not usually a failure of goodwill. It is the predictable result of treating knowledge as something that can be packaged, delivered and accepted in the same way as a process map or a software release.

The recurring pattern has four causes. Contracts purchase evidence of transfer—courses, manuals, workshops and person-days—rather than proof of independent performance. Suppliers are rewarded for delivery and retained expertise, while clients postpone releasing their best people because today's operation still needs them. Programme governance counts completed activities but seldom tests judgement under live conditions. Finally, both parties protect the timetable by deferring the uncomfortable moment when the client team must perform the work and expose what it does not yet know.

The serious objection is that much valuable knowledge is tacit: no contract can compel an experienced specialist to place years of judgement into a binder. That objection is correct but incomplete. The aim is not to copy one person's experience. It is to transfer enough factual, procedural, diagnostic, relational and governance knowledge for the receiving team to perform, recognise exceptions, make decisions and recover from error without routine rescue.

The decisive shift is therefore from supplier performs, client observes to client performs, supplier observes. Documents and courses remain useful, but only as supports to rehearsal, supervised operation, exception handling and controlled withdrawal. Acceptance should rest on demonstrated capability at named decision points, not attendance or document counts.

Knowledge does not move because a contract says it should; it moves when work, authority and consequence are deliberately transferred together. The contract can create the conditions. Only management discipline can make the transfer real.

2. The Handover That Never Arrives

The steering pack says the programme is green. Clause 12.4 requires forty days of knowledge transfer. Thirty-eight have been consumed. Twenty-seven operating

procedures sit in the shared directory, each with an owner and an approval date. Six members of the permanent team have attended two days of classroom instruction. The supplier's exit is eight weeks away.

Then a month-end batch fails.

The permanent team can read the recovery procedure, but the procedure assumes they know which three warning messages are harmless, which control total must be reconciled before restarting, and who in finance can authorise a late posting. The supplier's specialist resolves the fault in seventeen minutes. The client team watches, takes notes and adds a paragraph to the manual. The status remains green.

This scene, in one form or another, recurs across system implementations, shared-service programmes, outsourcing transitions and operating-model changes. Knowledge transfer was discussed during procurement, priced in the proposal, written into the contract, scheduled in the plan and reported to the steering committee. It nevertheless did not happen in the only sense that finally matters: the people who would remain could not perform reliably after the people who were leaving had gone.

It is tempting to call this poor execution. Sometimes it is. More often, the failure was designed into the arrangement long before the first workshop was booked.

3. A Promise Made in the Wrong Currency

Contracts need countable things. Knowledge is therefore converted into units that can be priced and accepted: training days, documents, workshops, shadowing sessions, competency matrices and signed attendance sheets. These are legitimate artefacts. They are also convenient substitutes for the harder question.

Can the receiving organisation now do the work?

The substitution happens because an artefact has a clean boundary. A manual can be delivered on Tuesday and approved on Friday. A course can be attended. A schedule can show forty days completed. Capability is untidier. It appears in performance over time, especially when the ordinary sequence breaks: a late file, an ambiguous control, an absent approver, a supplier dispute, a data correction or a decision that falls between two committees.

The contractual currency and the operational currency are different.

Contractual evidence	Operational evidence
A procedure has been approved	A new operator completes the procedure without prompting
A workshop has been delivered	Participants can explain the decision and its consequences
A role has been trained	The role can handle both the normal case and named exceptions
A handover has been signed	Service continues through absence, error and peak demand
Questions have been answered	The team recognises which questions must be asked

The first column proves that activity occurred. The second proves that dependence has reduced. Confusing the two allows both parties to report progress without confronting whether the original purpose has been achieved.

4. The Bargain Beneath the Bargain

The failure persists because it is sustained by a quiet bargain. Neither side necessarily states it, and neither side needs to behave dishonourably.

The supplier is engaged to deliver change against a demanding timetable. Its most experienced people carry the design history, know where compromises were made and can solve problems quickly. Releasing that knowledge takes time from delivery. Letting inexperienced client staff perform the work also creates delay and rework. Under a fixed-price arrangement, both threaten margin. Under a time-and-materials arrangement, continuing dependence may extend revenue. In either case, the immediate incentives favour expert execution over patient transfer.

The client has a corresponding conflict. It has promised that named employees will join the programme, but the strongest employees are already keeping the existing operation alive. Their line managers can release them for a workshop more easily than for six weeks of supervised practice. The programme borrows junior staff, declares them the receiving team and tells itself that the experienced people will be brought in nearer go-live.

Nearer go-live, the timetable is least able to tolerate learning.

The programme director then faces a rational choice. Allow a permanent employee to perform a critical task slowly, perhaps badly, while the supplier watches; or let the supplier's specialist complete it correctly and protect the milestone. Day by day, choosing delivery appears responsible. Across six months, those choices manufacture dependency.

Knowledge-transfer failure is often not neglect at the edge of a programme. It is the accumulated consequence of sensible short-term decisions made under the wrong measure of success.

This is why the contractual clause alone has so little force. It sits downstream of the commercial model, resource choices and governance habits that determine whose hands actually do the work.

5. The Client's Capacity to Receive

Much criticism is directed at suppliers because the obligation is visible in their contract. Yet knowledge cannot be handed to an empty chair.

A receiving organisation needs people with enough prior understanding, time and authority to absorb what is offered. Remove any one of the three and transfer becomes ceremonial.

Consider a composite service-centre transition. The plan names twelve client employees for handover. At the start of the final sixteen weeks, the actual position is different:

- Three posts are still being recruited.

- Four employees remain committed more than four days a week to the old operation.
- Two attend training but will return to roles that do not own the transferred processes.
- One experienced supervisor is available, but has no authority to approve changes to the new procedures.
- Two junior analysts are fully assigned and become the apparent evidence that a receiving team exists.

The supplier can deliver every planned session to that group and still leave no durable operating capacity. The problem is not primarily teaching quality. It is that the organisation has not made room for learning in its labour plan, has not aligned roles to future accountability and has not moved decision rights with the work.

This is the part clients prefer not to name because it changes the question from What has the supplier failed to give us? to What have we been unwilling to provide for ourselves? The latter is more expensive. It may require temporary cover in the old operation, earlier appointments, protected time and senior intervention when line managers resist releasing scarce people.

Knowledge transfer has a receiving cost. When that cost is absent from the business case, dependence is not an accident; it is the unfunded remainder.

6. What Actually Has to Cross the Boundary

The phrase knowledge transfer encourages the image of a single substance moving from one container to another. Operational knowledge is not one thing. It has several forms, and each requires a different means of transfer.

Factual knowledge concerns the landscape: systems, contracts, controls, calendars, volumes, dependencies and named obligations. It can often be documented and tested through questions.

Procedural knowledge concerns the repeatable sequence: what to do, in what order, using which input and producing which record. It is supported by process maps, desk instructions and demonstration.

Diagnostic knowledge concerns variation: how to distinguish a harmless anomaly from an early warning, where to look when the obvious remedy fails, and which symptom points to a problem elsewhere. It develops through worked incidents and supervised problem-solving.

Relational knowledge concerns how work crosses formal boundaries: who can clarify an ambiguous instruction, which team needs early warning, where an informal conversation prevents a formal escalation. Contact lists help, but participation in the relationship is what transfers it.

Governance knowledge concerns authority and consequence: who may decide, what evidence a decision requires, which risk can be accepted locally and which must be escalated. It must be transferred by putting the receiving role into the decision, not merely explaining the committee chart.

A programme that relies on documents for all five forms will over-transfer facts and procedures while leaving diagnosis, relationships and judgement concentrated in the

departing team. That imbalance only becomes visible after the first unusual event.

7. The Strongest Objection

There is a serious argument that the promise itself is false. Experienced practitioners know more than they can articulate. Judgement is formed through repetition, failure and context; it cannot be extracted on demand or reduced to a complete set of instructions. A supplier cannot transfer ten years of experience in forty days, and a client that expects this is purchasing reassurance rather than reality.

This objection deserves more than the usual answer that better documentation will solve the problem. It will not. There will always be tacit knowledge, and some dependence on scarce expertise may be economically sensible. Retaining specialist support for an infrequent, high-consequence event can cost less than maintaining that expertise permanently.

But the impossibility of transferring everything does not excuse the failure to transfer enough. The relevant standard is not identical expertise. It is defined operating independence.

That standard can be made concrete:

- The team performs the normal work to the agreed service level.
- It recognises a specified range of exceptions and applies the first response.
- It knows when it has crossed the limit of its authority or competence.
- It can assemble the evidence needed for escalation.
- It can continue through the absence of one named individual.
- It can learn from a new incident rather than merely await another instruction.

The honest design question is therefore not How do we capture all the knowledge? It is Which capabilities must reside here, which may remain elsewhere, and what failure would reveal that we drew the boundary badly?

That question admits trade-offs. It also makes them governable.

8. The Point at Which Transfer Becomes Real

Most handover plans begin with shadowing: the client watches the supplier. Many never progress beyond it. Observation feels productive because the work is fluent when demonstrated by an expert. The observer recognises each step and mistakes recognition for the ability to reproduce it.

Real transfer begins with reversal.

1. The supplier performs and explains while the client records the sequence and questions the rationale.
2. The supplier and client perform together, with responsibility for defined steps passing explicitly.
3. The client performs while the supplier observes, intervening only when an agreed threshold is crossed.

4. The client performs alone, then reviews the result and the decisions taken.
5. The supplier withdraws from routine work and becomes available only through a defined escalation route.

Each stage exposes a different gap. Explanation reveals missing facts. Joint work reveals ambiguous boundaries. Reverse shadowing reveals weak skill. Independent performance reveals whether confidence survives without a prompt. Withdrawal reveals hidden reliance on relationships and authority.

The uncomfortable stage is the third. It permits inefficiency and controlled error while expert help is still close enough to contain the consequence. Programmes often skip it to protect the plan, then discover the same errors in live operation when rescue is slower and more expensive.

In the composite month-end example, the programme changed its test. Instead of counting a further workshop as transfer, it selected six recent incidents: a missing input file, an out-of-balance control total, a late approval, a duplicate transaction, a failed interface and an incorrect business date. The permanent team had to diagnose each from the operating records, state the decision required and execute or escalate the recovery.

On the first rehearsal it resolved two without prompting. Three weeks later it resolved five; on the sixth, it recognised within eleven minutes that a specialist decision was required and assembled the correct evidence for escalation. That was a more credible result than pretending every fault could be solved locally. Independence included knowing the boundary of independence.

“The purpose of handover is not to eliminate every future question. It is to ensure that uncertainty no longer stops the organisation from acting responsibly.”

9. When Sign-Off Becomes Theatre

A typical acceptance process asks whether a deliverable is complete, accurate and approved. Those tests work for a document. They are weak tests for capability.

The document owner may approve a procedure after checking that it describes the designed process. No one observes a new operator using it at 6:30 in the morning, with one input missing and the usual supervisor absent. The training lead may record full attendance without testing whether attendees will occupy the relevant roles. A competency matrix may contain self-assessed scores because line managers lack the time or evidence to assess them.

Once these artefacts enter the steering pack, they acquire authority. A green indicator suppresses inquiry. To challenge it is to reopen accepted work, threaten exit dates and imply that earlier reports were optimistic. The later the programme runs, the greater the pressure to accept proof that can be produced quickly.

This is how sign-off becomes theatre: not because those involved are pretending that nothing happened, but because they are performing the wrong standard of proof.

Capability acceptance must be attached to observable decisions and results. If a finance process must close within two days, the test should include the receiving team completing a representative close. If a service desk must distinguish access faults from application faults, the test should include a sample of misdirected and incomplete calls. If a governance role must accept risk, the test should place a real, bounded decision before that role with the relevant evidence.

A result may still be recorded as red or amber. Indeed, a credible transfer process should expect this. Its purpose is to reveal dependence while there is still time to act, not to preserve the colour of the report.

10. The Economics of Dependency

Knowledge transfer is often treated as a courtesy at the end of delivery because its value is difficult to place on the original investment case. The cost of failure appears later and under different headings: extended support, additional consultancy, slower incident recovery, delayed benefits, staff turnover and management attention.

A composite £4.6 million transformation budgeted £90,000 for formal training and no explicit cost for protected practice. Its permanent team continued to spend four-fifths of its time on the old operation until six weeks before handover. The programme met its implementation date, then purchased a nine-month support extension for £240,000. That figure was visible. Less visible were the 1,700 hours of permanent staff time spent waiting for or assisting supplier interventions, and the postponement of two improvement releases because the team lacked confidence to change what it had inherited.

It would be too simple to claim that every pound of the extension could have been avoided. Some specialist support remained prudent. But the programme had never made an economic choice between retained expertise and internal capability. It had merely deferred the choice until dependency had become urgent and the client's bargaining position had weakened.

The business case should therefore distinguish three things:

- Capability to own: knowledge needed frequently, tied to accountability or necessary for informed buying.
- Capability to access: scarce expertise needed occasionally and purchased under a clear service arrangement.
- Dependency to remove: reliance that exists only because transfer was postponed, roles were vacant or authority remained ambiguous.

Without that distinction, the instruction to “make the client self-sufficient” is too broad to price and too vague to enforce. With it, the organisation can spend deliberately rather than discover the price after exit.

11. The Contract Is a Boundary Condition

A better clause can help, but contractual ingenuity cannot compensate for absent management. The contract should establish a few hard conditions around which the programme is governed.

It should name the capabilities to be transferred, not only the activities to be delivered. It should identify the client roles expected to receive them and make client non-availability visible as a programme risk. It should require a progression from observation to performance, with acceptance evidence drawn from work rather than attendance. It should distinguish knowledge that must be internal from specialist support that may remain external. It should link a measured portion of exit acceptance to demonstrated independence.

These provisions matter because they change the consequences of inaction. They make it harder for either party to claim success through volume of activity alone.

Yet the contract cannot release an operations manager from today's workload. It cannot force a steering committee to tolerate a slower rehearsal. It cannot confer authority on a nominal process owner. It cannot make a programme director prefer a revealing amber result to a reassuring green one.

Those are leadership choices. When knowledge transfer is delegated to the training workstream or left to the final stage of the plan, the programme has already misunderstood it. Transfer is a change in who can act, who may decide and who carries the consequence. It belongs in the main governance of the transformation.

12. The Test After the Advisers Leave

The real evidence of transfer appears in the first weeks when the familiar experts are no longer in the room. Work continues, exceptions are recognised, decisions find their proper owners and the organisation knows where it has deliberately retained external help. There will be questions. There should not be paralysis.

We are often fluent in specifying the new system and far less disciplined in specifying the capability that must remain around it. The omission is understandable. Systems have features; processes have steps; organisations have boxes. Capability is distributed across people, practice, relationships and authority. It resists a neat completion date.

But that difficulty is exactly why it must be managed as a central transformation outcome. The alternative is the recurring ritual: a clause negotiated, a plan populated, documents approved, workshops attended—and an organisation surprised to discover that the people who left took the operating confidence with them.

The most useful question is not whether knowledge transfer is in the contract. It is whether, before departure, the receiving team has been allowed to carry the work, make the judgements, encounter the exceptions and bear enough consequence to become genuinely capable.

If the answer is no, nothing of importance has yet been handed over.