


BEYOND THE PILOT

The AI Proof-of-Concept Graveyard — Why Promising Pilots Never Reach Production

A Practitioner's Perspective on the Industrialisation Gap in AI Programmes

Giovanni Leonardi

January 2023



The AI Proof-of-Concept Graveyard — Why Promising Pilots Never Reach Production

Programme · No. 216

Originally written January 2023 | Re-edited and re-rendered for the WhereBeyond Edition,
2025

“The proof of concept succeeds precisely because it is exempt from the constraints that production demands — and that exemption is what makes it useless as evidence of production viability.”

The Pilot That Proved Nothing

Every large organisation I have worked with in the past three years has a collection of successful AI proofs of concept. Impressive demonstrations built by talented data science teams, validated by enthusiastic sponsors, presented to admiring boards. Many of them genuinely work. Almost none of them are in production.

This is not a new problem — technology programmes have always struggled with the transition from prototype to operation — but with AI it has reached an almost industrial scale. Organisations are not failing to innovate. They are failing to industrialise, and the distinction matters enormously.

The Structural Lie of the POC

The proof of concept succeeds precisely because it is exempt from the constraints that production demands — and that exemption is what makes it useless as evidence of production viability.

A typical AI POC operates on a curated dataset, in an isolated environment, with dedicated specialist attention, no integration requirements, no security review, no change management, and no need to operate reliably at three in the morning when nobody is watching. It proves that a model can work. It proves nothing about whether the organisation can run it.

The pattern I see repeated is this: a data science team builds something genuinely clever, demonstrates it to stakeholders who are suitably impressed, and then the conversation turns to production. At which point a series of previously invisible requirements materialise — data pipeline reliability, model monitoring, retraining schedules, integration with legacy systems, regulatory compliance, operational support models — and the project stalls. Not because the model was wrong, but because the organisation was never

ready to receive it.

Five Gaps That Kill the Transition

The POC-to-production gap is not one problem but several, and they compound:

- **Data infrastructure.** The curated dataset that powered the POC does not exist in production. The real data is fragmented across systems, inconsistently formatted, variably governed, and often incomplete. Building the pipeline to deliver production-quality data to a model is frequently more expensive than building the model itself.
- **Engineering capability.** Data science teams build models. Production systems require software engineering, MLOps, infrastructure management, and operational support. Most organisations have invested heavily in the former and barely at all in the latter. The people who can build a model and the people who can run one are different people with different skills.
- **Integration architecture.** AI models do not operate in isolation. They consume data from and deliver predictions to existing business systems. The integration layer — APIs, event buses, data contracts, error handling — is typically the hardest and least glamorous part of the work, and it is almost never included in the POC scope.
- **Change management.** A model that changes how decisions are made requires the people who make those decisions to change how they work. This is organisational change, not technology deployment, and it requires the full apparatus of stakeholder engagement, training, process redesign, and sustained support that any significant change programme demands.
- **Governance and compliance.** Regulated industries face an additional barrier: demonstrating that a model is explainable, auditable, fair, and compliant with sector-specific requirements. This is not an afterthought — it is frequently the longest lead-time item in the production pathway, and it is almost never started during the POC phase.

The Organisational Design Problem

What connects these gaps is not a failure of ambition or talent but a failure of organisational design. Most organisations have structured their AI efforts as innovation programmes — exploring the possible, demonstrating the art of the achievable, building excitement and momentum. These are valuable activities, but they are discovery activities, and discovery and delivery require fundamentally different organisational structures, skills, and governance.

The organisation that can build a hundred proofs of concept but cannot put one into production has not invested in AI. It has invested in AI theatre.

The missing piece is not more data scientists or better models. It is the industrialisation capability that sits between the innovation lab and the operating business: the MLOps platforms, the data engineering teams, the integration architects, the change managers, and — critically — the programme leadership that understands the full pathway from experiment to operation and can sequence the work accordingly.

What Needs to Change

The corrective is not to stop running proofs of concept — they serve a genuine purpose in validating technical feasibility and building organisational understanding. The corrective is to stop pretending that a successful POC is a meaningful step toward production.

Every AI initiative should begin with two parallel assessments: Can the model work? and Can the organisation run it? The first is the POC. The second is an honest evaluation of production readiness — data infrastructure, engineering capability, integration architecture, change capacity, and governance maturity. Until both assessments are positive, the initiative is not ready to proceed, no matter how impressive the demonstration.

The organisations that will extract real value from AI are not those running the most pilots. They are those that have built the operational muscle to turn a working model into a working capability.